
CLOSURE PLAN

I Purpose
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This plan is written to comply with the Resource Conservation' 
Recovery Act (RCRA) Requirements for closure of a hazardous waste 
facility. Specifically, it is written to comply with Part 265, sub­
part G, paragraphs 265.110 - 265.115 as listed in the Federal Register, 
Volume 45, No. 98, dated May 1980 (as amended).

II. Description of Facility

The facility consists of a Hazardous Waste Storage area having * 
containers (55 gallon drums) which hold the hazardous wastes generated 
on site. It is estimated that the maximum number of containers in 
storage at any one time will be ten barrels (55 gallon drums) of waste 
materials. In addition, an incinerator for processing fumes in one
operation and a scrubber for treating effluents in another operation are 
present.

III. Closure Procedures

A) Partial closure - the facility will not be partially closed.

B) Final closure — the facility will only be closed whenever the 
Corporation terminates operations at the present location and/or 
terminates manufacturing procedures which generate waste material 
deemed to be hazardous. The final closure procedure will be in 
accordance with the following schedule (see Attachment A).

(1) Fiber Materials, Inc., will submit its Closure Plan to 
the Environmental Protection Agency Regional Administrator
at least 180 days before it expects to begin closure proceedings

(2) Upon approval by the Regional Administrator of FMI's 
Closure Plan, wastes will no longer be accepted for storage.
(All waste generation activities will cease 90 days prior to 
implementing the Closure Plan).

(3) Ninety days from the date proceedings are begun, all 
closure proceedings will be completed.

C) Closure proceedings will consist of the following actions:

(1) Storage Facility

(a) Removal of all containers to approved disposal 
facilities. (To be completed within 90 days after 
closure proceedings have begun).

(b) Decontamination of equipment - all equipment used 
in the handling and storage of hazardous waste will be 
decontaminated using approved solvents/chemicals (see 
Attachment B for specific areas and proper solvents/ 
chemicals to be used).



III. c) (1) (b) Th^cleaning material will be^Laced in approved

contain* for proper disposal to W completed within 
90 days after closure proceedings begin should rinsina 
operations be necessary.

(c) All personal protective equipment (gloves, aprons, 
boots, etc.), will be placed in a container for proper 
disposal after all decontamination/removal action is 
complete (within 5 days after decontamination is complete, 
the container will be removed to a proper disposal facility.)

(2) Incinerator

(a) All residue/waste will be removed from the 
incinerator if present.

(b) All residue will be placed in containers (55 gallon 
drums) and properly disposed. See Closure Plan proceedings 
under Storage Facility listed above.

(c) Removal of residue/waste and decontamination will be 
completed within 60 days as of beginning of closure 
proceedings.

(3) Scrubber

(a) All residue/waste will be removed from the scrubber 
and equipment if present.

(b) All residue/waste will be placed in containers (55 
gallon drums) and properly disposed. See the Closure Plan 
proceedings under Storage Facility listed above.

(c) Removal of residue/waste and decontamination will be 
completed iwithin 60 days of beginning of closure proceedings.

IV. Amendments

Amendments to this plan will be made whenever changes in operation 
or facility design affect the Closure Plan.

V. Financial Requirements

See Attachment C for costs associated with cZosure of the facility.

VI. Certification of Closure

A Certification of Closure signed by the Corporation and an 
independent registered professional engineer will be submitted to the 
Regional Administrator upon completion of the closure proceedings.
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ATTACHMENT A 

CLOSURE PLAN SCHEDULE

Da£
Decision made to 
close facility

Closure plan sent to 
Regional Administrator
for approval X

0 30 60 90 120 150 180

X

Approval received
from EPA X

Cease generation of
hazardous waste X

Begin Closure
Proceedings X

Decontamination begun X

Decontamination finished

Begin removal of cont­
ainers to disposal site

fiplete removal of cont­
ainers to disposal site

X

X

X

Closure proceedings 
completed X



ATTACHMENT B

SPECIFIC AREAS TO BE CLEANED/DECONTAMINATED

Storage Facility

Walls 
Floors 
Fork lift 
Pallet jack

Incinerator

Carbonizer
Pipes
Internal chamber of incinerator 
Incinerator stack

Scrubber

Exhaust duct to scrubber 
Scrubber stack
Internal chamber of scrubber 
Floor around scrubber

General

(1) Rod cleaning area Building one 

Tank
Pump/hose 
Holding bucket 
Floor

Cleaning/decontamination equipment

Gloves 
Boots 
Hoods 
Jackets 
Mop
Clothes 
Buckets

(2)



ATTACHMENT C 

FINANCIAL REQUIREMENTS

It is anticipated that the financial requirements for 
closure of the storage facility will be approximately $2084 
This figure is based on the following cost breakdown as it 
relates to the storage building.

1) Clean-up of residue inside/outside building

2 men x 8 hours each x 2 days =
32 hours @ $12.00/hour = $ 384

2) Removal of drums (10 at $150/drum) 1500

3) Engineer Certification 200

Total: $2084




